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Project: LINK – Procurement Contact: Bo Botelho 
Start Date 01/14/2013  Orig. Completion Date 10/31/2013  Revised Completion Date 01/06/2014 

 July June May April February December 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:  $1,895,800 ($1,111,703.02 has been expended) 
 

Comments 
 
July update: 

No change from the last report.  Initial kickoff was held 1/14/2013. Currently working on business processes in the design 

and architect stage. 

 

May update: 

Initial kickoff was held 1/14/2013. Currently working on business processes in the design and architect stage. 

 

Additional Comments/Concerns: 

In the May 2012 status report for LINK-Human Capital Management (HCM), it was determined that the Procurement Project 
would be delayed pending the implementation of the HCM Project.  As a result, the Procurement Project is able to take 
advantage of ‘lessons learned’ from the HCM Project.   State Purchasing has expanded the architecture/design phase of 
the project to allow for input from all participating state agencies to ensure a comprehensive statewide business process, 
while at the same time performing preliminary testing.  We are currently more than half way through this phase.  In addition, 
we are concurrently developing conversion and integration requirements from The Procurement Center to the Payroll and 
Financial Center and vice versa. 
 
Please note the ‘Total Estimated Costs’ included on the Project Status Form submission is for projected subscription 
obligations only, the spend to date includes subscription, integration, design, preliminary testing and initiative module testing 
and implementation. 

 

 

Project: Network Nebraska Education Contact: Tom Rolfes 
Start Date 05/01/2006 Orig. Completion Date 06/30/2012 Revised Completion Date 07/01/2013 

 July June May April February December 

Overall Status       
Schedule 

      
Budget       
Scope       
Project Estimate:    $608,000 ($292,695 has been expended) 
 

Comments 
 
July update: 

No report for July. 
 
June update: 

As of June 1, 2013, the Office of the CIO had received commitments from 5 public schools, 1 nonpublic school, and 1 
private college that will be joining Network Nebraska on 7/1/2013. An additional 70 WAN circuits will need to be re-routed 
between 7/1/2013 and 8/2/2013 as their telecom providers have changed.  Commodity Internet projections for 2013-14 
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show a 95% increase in Internet demand for K-12. Backbone bandwidth capacity will be maxed out due to the limitations on 
the current contract with NebraskaLink. UNCSN network engineers are proceeding with vendor and participant conference 
calls in anticipation of the summer 2013 upgrade. The Network Nebraska Advisory Group (NNAG) and the Collaborative 
Aggregation Partnership (CAP) are prepared to finalize the 2013-14 Participation Fee budget and monthly fees for 
Participants by the June 12 CAP meeting. 
 
May update: 

As of May 1, 2013, the Office of the CIO had received commitments from 5 public schools, 1 nonpublic school, and 1 
private college that will be joining Network Nebraska on 7/1/2013. An additional 70 WAN circuits will need to be re-routed as 
their telecom providers have changed.  Initial commodity Internet projections for 2013-14 show a 95% increase in Internet 
demand for K-12. Backbone bandwidth capacity will be maxed out due to the limitations on the current contract with 
NebraskaLink. E-rate funding for the 2012-13 backbone and statewide Internet was approved on April 1, 2013. 
 
Additional Comments/Concerns: 

The Network Nebraska-Education Participation Fee fund account has received UNCSN’s 3rd quarter project invoice on 
4/29/2013 and has processed it. Software Maintenance and UNCSN Travel have exceeded the Participation Fee budget for 
those line items. UNCSN’s 4

th
 quarter project invoice should arrive in early July. 

 

 

Project: Nebraska Statewide Radio System 
(formerly Public Safety Wireless) 

Contact: Mike Jeffres 

Start Date 06/01/2009  Orig. Completion Date 09/30/2013 Revised Completion Date  

 July June May April February December 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:   
 

Comments 
 
July update: 

No report for July. 
 
June update: 

No report for June. 
 
Additional Comments/Concerns: 

System acceptance and project closeout in process. 
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Project: Fusion Center Contact:  Kevin Knorr 
Start Date 04/13/2010  Orig. Completion Date 06/11/2011 Revised Completion Date 07/15/2013 

 July June May April February December 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:  $3,120,000 ($3,025,000 has been expended) 
 

Comments 
 

July update: 

No report for July. 

 

June update: 

The dual layer authentication is fixed and in final testing before we deploy our training.  Memex is working very hard to 

install the final pieces for NCJIS.  Anticipate it will be ready for testing by mid-July. 

 

 

Project: Nebraska State Accountability  (NeSA) 
– Year 2012-13 
(formerly Statewide Online Assessment) 

Contact:  John Moon 

Start Date 07/01/2010  Orig. Completion Date 06/30/2011 Revised Completion Date 06/30/2013 
 

 July June May April February December 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:   $5,043,820  
 

Comments 
 

July update: 

NDE has completed the corrections review in June.  NeSA district and school reports will be delivered on July 10
th

.  Districts 

will review the reports for possible corrections and submit requests to NDE.  Scores for reading, math, science, and writing 

will be presented in the State of the Schools Report. 

 

Board approved a contract with DRC to provide support services for the 2013-2014 assessment system.  The new contract 

will start on July 1, 2013. 

 

June update: 

No report for June. 

 

May update: 

Testing for NeSA-reading, math, and science was completed on May 3, 2013.  After scanning of the paper/pencil answer 

forms by May 23, the scores from both test modes will be combined to produce data files for Nebraska Department of 

Education to review.  Preliminary writing scores were released by Data Recognition Corporation on April 29, 2013.  The 
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Nebraska Department of Education and the districts are reviewing the results.  Updated results will be released on May 24, 

2013.  The Nebraska Department of Education is negotiating an assessment contract with Data Recognition Corporation to 

start July 1, 2013.  Board approval is expected during the May board meeting. 

 
Additional Comments/Concerns: 

Nebraska State Accountability (NeSA) is a statewide assessment system mandated by Nebraska Statute. Nebraska 

Department of Education has contracted with Data Recognition Corporation (DRC) to continue the development of the 

assessment system including management, development, delivery, administration, scanning/imaging, scoring, analysis, 

reporting, and standard setting for the online and pencil/paper reading, science, and mathematics tests for July 1, 2012 

through June 30, 2013.    DRC will facilitate the delivery, administration, scanning/imaging, scoring, analysis, and reporting 

for the alternate pencil/paper reading, science, and mathematics tests during the same assessment window.   Online writing 

assessment will be added to the NeSA system in 2012 for grades 8 and 11. 

 

Student data will be transferred from the Nebraska Student Staff Record System (NSSRS) to DRC’s student data 

assessment system.  The online subcontractor Computerized Assessments & Learning (CAL) for the online components of 

the assessment system will upload the student data from DRC.  Schools will install CAL’s software on local computers and 

software updates will be automatically uploaded when students log onto the assessment system.  The student responses 

are cached on the local computer and sent to CAL.  Each district has used CAL’s school capacity process to evaluate 

online requirements for NeSA testing.  The student responses for secure online assessments will be collected by CAL and 

transferred to DRC for analysis and reporting.  During spring 2013, NDE is estimating that over 125,000 students will 

participate online in the Reading, Science, and Mathematics testing while about 40,000 students will complete the writing 

assessment online.  Whereas the NeSA reading/science/math test window is from March 25 through May 3, 2013, the 

NeSA writing test window is January 21 through February 8, 2013.  Test administrators will be able to monitor testing during 

the test window and review test results immediately after test administration (raw scores only).  DRC’s comprehensive 

corrections system will permit NDE to correct student records for duplicates, incorrect school assignment, etc during the 

month of May for writing and June for the reading, math, and science.  Complete reporting of student results to districts, 

schools, and parents from DRC will be completed in August 2013 and reported in the State of the Schools Report in 

October 2013.   

 

 

Project: Nebraska Regional Interoperability 
Network (NRIN) 

Contact: Bob Wilhelm 

Start Date 10/01/2010  Orig. Completion Date 06/01/2013 Revised Completion Date 09/30/2013 

 July June May April February December 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:  $9,649,675 ($4,355,550 has been expended) 
 

Comments 
 

NEMA is struggling with issues of governance and maintenance of the network.  Governance would be needed at the local 

jurisdiction and not at the state agency (there is no state agency is heading the project, it’s all run at the local jurisdiction).  

There is no formal governance heading the project.   

 

July update: 

The contractor has provided more information for the Environmental reviews for Northeast region. Ordering of equipment 
and installation continues.  

 

May update: 

Contractor is working to identify infrastructure and sites to complete the Northeast and Southeast Regions. Contractor 
anticipates providing the Environmental information necessary for reviews to NEMA by May 15 th. Delivery and installation of 
equipment is occurring in the other regions.  
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Additional Comments/Concerns: 

It’s possible that upcoming target dates might be missed.  Based on the uncertainty of the infrastructure needed for the 
project and the time involved in obtaining the environmental approvals to proceed with the project, any target dates are 
fluid. In addition there has been a delay in completing, testing and accepting the Pilot Ring primarily due to the difficulty in 
locating adequate tower sites and negotiating leasing agreements and/or MOU’s.  

 
 

Project: MMIS Contact:   
Start Date N/A  Orig. Completion Date N/A Revised Completion Date N/A 

 July June May April February December 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:   
 

Comments 
 

Project On Hold until renewed 

 

 

Project: Adjudication Re-engineering   
(Phase 1A)  

Contact: Randy Cecrle 

Start Date 09/01/2011  Orig. Completion Date 06/30/2012 Revised Completion Date 01/31/2014 

 July June May April February December 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:   $6,800 (staff salaries are tracked internally and not reported) 
 

Comments 
 

July update: 

No report for July. 

 

June update: 

The completion date was changed from September 30, 2013 to January 31, 2014.  A third round of user acceptance testing 

begins the first week of June.  

 

---------Project Description 

Adjudication Re-engineering is a multi-phase project that will span a number of years to incorporate e-filing, electronic 

docket files, public web access to docket status, e-documents creation and judges e-signing of decisions and orders, and 

other performance improvement changes. 

 

Project 1a - Release of Liability E-Filing is focusing on the development of one pleading type to complete the full end-to-end 

set of e-filing functions and limited changes to Clerks Review to process the submitted e-documents in the same manner as 

performed today with paper.  
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Project 1b - Semi-automated Docket / RFJA Setup, Electronic Docket File, and possibly Centralized Scanning will follow up 

immediately after 1a is completed.  A rough time frame for completion is first half of calendar year 2013. 

 

Because of the tight integration of judicial data and functions with non-judicial data and functions, (such as Vocational 

Rehabilitation), WCC systems, including e-filing, are separate from the rest of the courts in the state. 

 

Because of the court’s limited jurisdiction, our e-filing system is being designed to provide web-based drafting of pleading 

documents by outside attorneys, which utilize internal WCC electronic docket information. PDFs are generated for printing 

and “wet signatures” and the submittal with the “/s/” signature format as is the current rule and practice by the other courts 

in the state. 

 

Future projects will focus on adding the remainder of the pleading types to e-filing.  

 

Other adjudication functions to be addressed following Project 2 include: 

 Scheduling and Calendar management, 

 Public access to case status and case documents, 

 Judge’s Decisions and Orders management, 

 Automated notification to other sections of the court of court case changes, 

 Electronic transmission of documents to the Court of Appeals, 

 Electronic Exhibit management. 

 

There has not been any identification of additional out-of-pocket costs following Project 2, other than the knowledge that 

electronic storage costs will grow as more e-documents are added to the Electronic Docket Files. 

 

 

Project: NeSIS PeopleSoft Campus Solutions 
ADA Compliance 

Contact:  Jim Zemke 

Start Date 08/01/2010 Orig. Completion Date 12/31/2011 Revised Completion Date 12/31/2013 

 July June May April February December 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:   TBD 
 

Comments 
 

July update: 

No report for July. 

 

June update: 

Work in progress to develop a plan to establish a clearly defined UN institutional position concerning “reasonable 

accommodation”, evaluate current ADA compliance level of our SIS system, and develop a strategy to address any 

compliance issues. 

 

May update: 

Work in progress to develop a plan to evaluate current ADA compliance level and a strategy to address any compliance 
issues. 
 
The vendor has certified the Campus Solutions student information system was ADA compliant. However, subsequent 
analysis indicates the some accessibility issues do exist and the level of compliance provided may not be adequate.  Any 
modifications to the Campus Solutions student information system to meet ADA requirements would require significant 
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additional development resources and/or consulting services.  Determining the current level of compliance verses ADA’s 
“reasonable accommodation” requirements and how to deal with any system modifications will require top level 
management involvement, approval, and support. 

 
 

 

Project: District Dashboards Contact: Dean Folkers 
Start Date 07/01/2013 Orig. Completion Date 06/30/2015 Revised Completion Date  

 July June May April February December 

Overall Status       
Schedule 

      
Budget       
Scope       
Project Estimate:   $213,518 
 

Comments 
 

July update: 

It’s possible that upcoming target dates could be missed.  May need a no-cost extension due to late start on projects. 

 

Dashboard pilot district applications have been received from 15 districts.  Eight reviewers are currently reading and rating 

the applications.  Finalists are expected to be determined by the end of July.  Contracts will then be written for the 

September board meeting.  The 24 members of the Design Team have submitted their Top 10 data needs and Top 10 

questions to be answered by the dashboard.  The responses are being collated and will be analyzed to identify the priorities 

for Nebraska.  The Policy Advisory Committee met on June 26 and was apprised of progress to date.  NDE has 

downloaded the source code and sample dashboards from Ed-Fi.  The State Board has approved the purchase of 6 

additional servers.  NDE has begun discussions with OCIO about housing the dashboard on Network Nebraska. 

 

June update: 

It’s possible that upcoming target dates could be missed because of a delayed start due to staff changes in Nebraska 
Department of Education.   
 

The License Agreement with the Ed-Fi Alliance, LLC has been signed by all parties.  NDE is in process of reconfiguring 

current hardware and software to enable staff to review source code and sample dashboard we now have.  Ed-Fi has 

provided a list of needed hardware and software which we are ordering.  We will be meeting with OICO staff next week to 

review hardware and software needs and proposal to put the dashboard on Network Nebraska.  

 

NDE is gathering input from 24 ESU and District Design Teams on the Top 10 data elements and questions a dashboard 

designed for Nebraska should contain and answer.  The application for the becoming a pilot district to help with assembly of 

the dashboard is due on June 15.  We anticipate having identified the pilot districts by the end of July and having contracts 

to the August State Board meeting.  

 
Additional Comments/Concerns: 
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The project(s) listed below are reporting voluntarily and is not considered as an Enterprise Project by the NITC. 

Project: AFIS Upgrade Contact: Anthony Loth 
Start Date 6/01/2013 Orig. Completion Date TBD          Revised Completion Date -- 

 July June May April February December 

Overall Status       
Schedule 

      
Budget       
Scope       
Project Estimate:  $750,000 
 

Comments 
 

July update: 

The final AFIS Upgrade contract was signed by Colonel Sankey on behalf of NSP and returned to Morphotrak on June 12.  

Morphotrak will have draft of requirements for our review on July 8.  Following finalization of the requirements, Morphotrak 

will draft an implementation plan and a working schedule to guide us through the project. 

 

In addition, Morphotrak is in the process of putting in place a patch to stabilize the system and adding additional storage to 

allow the system to fully function during the upgrade process.  This is scheduled to be implemented on July 5. 

 

June update: 

Currently the project contract is awaiting final signature by Col. Sankey.   
 

This is the first report submitted for this project. The project is in the final steps for finalizing agreements and contracts of 

the upgrade.  At this time DAS and OCIO approvals have been received and Nebraska State Patrol is awaiting the proper 

contract documents to be provided from Moprhotrak.  Once the documents are received they will be reviewed and signed 

by Col. Sankey.  This will allow for the AFIS Upgrade to move forward with implementation.   

 
Additional Comments/Concerns: 

None 

 

 

Color Legend 

 

Red Project has significant risk to baseline cost, schedule, or project deliverables. 
Current status requires immediate escalation and management involvement. 
Probable that item will NOT meet dates with acceptable quality without changes to schedule, resources, 
and/or scope. 
 

 

Yellow Project has a current or potential risk to baseline cost, schedule, or project deliverables. 
Project Manager will manage risks based on risk mitigation planning. 
Good probability item will meet dates and acceptable quality.  Schedule, resource, or scope changes may 
be needed. 
 

 
Green Project has no significant risk to baseline cost, schedule, or project deliverables. 

Strong probability project will meet dates and acceptable quality. 
 

 
Gray No report for the reporting period or the project has not yet been activated. 

 

 


